

Timeline – Special report 07/2022

SME internationalisation instruments:

a large number of support actions but not fully coherent or coordinated

Event	Date
Adoption of Audit Planning Memorandum (APM) / Start of audit	16.6.2020
Official sending of draft report to Commission (or other auditee)	8.12.2021
Adoption of the final report after the adversarial procedure	5.4.2022
Commission's (or other auditee's) official replies received in all languages	10.5.2022